				Contract Number		Page of I	Pages	
AMENDMENT OF SOLICI	TATION / MODIFICATIO	N OF	COI	NTRACT	CFOPD-1	8-C-006	1	2
Amendment/Modification     Number	3. Effective Date	4. Requisition/Purchase R			dequest No.	5. Solicitation Ca	aption	
Modification No. 7	See 16 C below					Kid	osks	
6. Issued by:	Code	7. /	Admir	nistered by (If o	ther than line	6)		
Office of the Chief Financial C Office of Contracts 1100 4 <sup>th</sup> Street, S.W. Suite E6 Washington, D.C. 20024								
8. Name and Address of Contractor (I	No. street, city, county, state and zip	code)		9A. Amendm	ent of Solicita	tion No.		
CityBase, Inc. 30 N LaSalle Street, #3400				9B. Dated (So	,			
Chicago, IL 60602			Х	10A. Modifica	ation of Contra	act/Order No.		
Attn: Michael Duffy, CEO Email: <a href="mailto:mduffy@thecitybase.co">mduffy@thecitybase.co</a>	<u>om</u>			CFOPD-18	3-C-006			
Code	Facility			10B. Dated (	See Item 13)	May 4, 201	8	
Code	11. THIS ITEM ONLY APPLIES TO	O AMEN	IDME	NTS OF SOLI	CITATIONS			
The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended. Is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  (a) By completing Items 8 and 15, and returning copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) BY separate letter or fax which includes a reference to the solicitation and amendment number. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such may be made by letter or fax, provided each letter or telegram makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  12. Accounting and Appropriation Data (If Required)								
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14								
A. This change order is issued pursuant to (Specify Authority)								
data	stract/order is modified to reflect the			σ ,	· ·	, , ,	appropriation	on
	pursuant to the DC Financial Resp ment is entered into pursuant to au			Management /	Assistance AL	itnority.		
X D. Other (Specify type of mo	odification and authority) S	ection I.	8					
E. IMPORTANT: Contractor	is not is required to sign th	is docun	nent a	and return one	copy to the is	suing office.		
14. Description of Amendment/Modification (Organized by UCF Section headings, including solicitation/contract subject matter where feasible.)								
The purpose of Modification No. 7 is to cover the reallocation of a UDC Kiosk for use by DMV as set forth beginning on page 2.								
All other terms and conditions shall remain the same.								
Except as provided herein, all terms a						anged and in full f	orce and eff	ect.
15A. Name and Title of Signer (Type or print)  Mike Duffy  16A. Name of Contracting Officer								
CEO		Dorothy W CPPO	hisler	Fortune, Esq., CP	PO, Drakus Wigo	gins, CPPB, CPPO or	Anthony A. Sto	over,
DocuSigned by: actor		16B. Dis	trict c	of Columbia			16C. Date S	Signed
Mike Vuffy  FF4BFCEFFA0B47Fature of person authori	4/2/2020 zed to sign)	Could	ayl	Man	→ (Signature of )	Contracting Officer)	April 6,	2020

Modification 7 CFOPD-18-C-006 – Kiosks

A. The Contractor shall reallocate one of the kiosks identified for UDC (Section C.4.3) to the Georgetown DMV location. This will increase the kiosks for the DMV Service Centers from eight (8) to nine (9) as follows:

•	Benning Ridge - 4525 Benning Road, SE	2 kiosks
•	Rhode Island Ave - 2350 Washington Place, NE, Suite 11N	2 kiosks
•	Georgetown - 3222 M Street, NW, Canal Level	3 kiosks
•	Southwest Service Center - 95 M Street, SW	2 kiosks

- B. The Contractor shall provide the services in accordance with Change Order Number CODC-5.
- C. The amount for reallocating the kiosk is \$2,000.00, which covers the one-time installation fee.
- E. Option Year One of the contract is being increased by \$2,000.00 from \$74,800.50 to \$76,800.50.

[End of Modification 7]

## CITYBASE

CITYBASE REQUEST FOR SERVICE STATEMENT OF WORK CHANGE ORDER REQUEST						
Project Name: Georgetown Kiosk Expansion	Change Order Number: CODC-5					
Client Name: Washington D.C. Office of Chief Financial Officer	CB EM: Jenn Hill					
Requestor Name: Bryan Herbon	Request Date: February 2020					

## Type of Request:

<ul> <li>Add Functionality</li> </ul>	Remove Functionality
Aesthetic Change	Kiosk Expansion

#### According to contract in place:

C.4.3 The Contractor shall kiosks for each of the following District Agency locations at the quantity identified: University of the District of Columbia, 4200 Connecticut Ave., NW (Two (2) Kiosks)

The Office of Finance and Treasury would like to reallocate one of the kiosks that was supposed to be placed at University of the District of Columbia and place the kiosk at Georgetown DMV: 3222 M Street, NW, Canal Level.

#### Scope:

- Add one indoor freestanding Slabb kiosk at Georgetown DMV
- No software changes to the kiosk application
- Client is responsible for installation at the selected Kiosk location
- Client is responsible for site preparation, including costs, in advance of Kiosk deployment pursuant to the requirements provided and mutually agreed upon and executed within the site survey report. May include the installation of awnings, bollards, security cameras, etc. as determined by the site survey report.

Est. Timeline: TBD

# CITYBASE

Cost(s):

Kiosk Hardware: No additional cost as kiosk has already been paid for by client

Installation: \$2,000/ one time fee Hosting fee: \$26/per month

/11 /#

Kiosk support and maintenance: \$260/per month

If needed:

Training for Kiosk operation, including manuals: \$1,400 each session

Training for Cash Component Procedures, including manuals: \$1,400 each session

IN WITNESS WHEREOF, the parties have agreed to this Change Order as of the date executed in the signature lines. This Change Order form is an addendum to the original Statement of Work signed on 12/8/2017.

Washington D.C. Office of the Chief Financial Officer:

By:	Lmenon	uslan				

Printed Name: Anthony A. Stover

Title: Contracting Officer

Date: 04 / 06 /20

CityBase:

Mike Duffy Printed Name:

Title: CEO

Date: / /20 4/2/2020



### **REVISION HISTORY**

Date	Changes	Editor	Version
02/24/2020	Original draft	Jenn Hill	1.0