

ATTACHMENT A

The District intends to achieve the following with Modification Six (6):

1. Add the following upgrade requirements to the contract:

The Contractor shall add a new game, POWERBALL Double Play 4. The Contractor shall upgrade the IVR Lotline to support the new game to include the following: 1) Script Changes, 2) Professional Voice Recording, 3) Reports, and 4) DC Lottery Winning Number Management System. The go-live for this new game is scheduled for June 2, 2024. The Contractor shall need four (4) weeks to complete adding this new game with professional voice after DC Lottery approves the final script. The work shall include database changes, website application changes, and IVR changes. Additional time shall be added for DC Lottery to test the changes prior to production release. Following the release of POWERBALL Double Play 4, the Contractor shall monitor the system and be available as needed. The firm, fixed price for the services to be performed is \$14,400.00. The price breakdown is as follows:

ITEM	QTY	DESCRIPTION	Price Per Game	TOTAL
4.8	1	Upgrade the IVR Lotline to support New Game, including: Script Changes, Professional Voice Recording, Reports, and Game Management System	\$14,400.00	\$14,400.00

2. Modification Six (6) hereby increases Option Year Two (2) value from \$93,987.00 by \$14,400.00 to \$108,387.00.
3. The cumulative Not to Exceed contract total is hereby increased from \$342,577.64 by \$14,400, to \$356,977.64.