

AMENDMENT OF SOLICITATION / MODIFICATION OF CONTRACT			1. Contract Number CFOPD-20-C-042		Page of Pages 1 3		
2. Amendment/Modification Number Modification 3		3. Effective Date See 16 C below		4. Requisition/Purchase Request No.		5. Solicitation Caption Informatica Support and Maintenance	
6. Issued by: Office of the Chief Financial Officer Office of Contracts 1100 4 th Street, S.W. Suite E620 Washington, D.C. 20024 202-442-7012 (main)				Code		7. Administered by (If other than line 6)	
8. Name and Address of Contractor (No. street, city, county, state and zip code) MVS, Inc. 1020 19 th Street, NW – Suite 505 Washington, DC 20036-6108 Attn: Mital Desai - President 202-722-7981 (p) 202-722-7982 (f) MDesai@MVSConsulting.com VDesai@MVSConsulting.com				9A. Amendment of Solicitation No.			
				9B. Dated (See Item 11)			
				10A. Modification of Contract/Order No. CFOPD-20-C-042		X	
				10B. Dated (See Item 13) September 15, 2020			
Code		Facility					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended. <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) BY separate letter or fax which includes a reference to the solicitation and amendment number. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such may be made by letter or fax, provided each letter or telegram makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. Accounting and Appropriation Data (If Required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14							
X	A. This change order is issued pursuant to (Specify Authority): 27 DCMR Section 2008, Section F.2.1 – Option to Extend the Term of the Contract and Clause No. 15 of Contract No. CW59303. The changes set forth in Item 14 are made in the contract/order No. in item 10A.						
	B. The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data etc.) set forth in item 14, pursuant to the DC Financial Responsibility and Management Assistance Authority.						
	C. This supplemental agreement is entered into pursuant to authority of:						
	D. Other (Specify type of modification and authority)						
E. IMPORTANT: Contractor <input type="checkbox"/> is not <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copy to the issuing office.							
14. Description of Amendment/Modification (Organized by UCF Section headings, including solicitation/contract subject matter where feasible.) The District intends to achieve the following with Modification 3: This contract, identified in Block 10A above, is hereby modified as described in pages 2 and 3, Attachment A ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED							
Except as provided herein, all terms and conditions of the document is referenced in Item 9A or 10A remain unchanged and in full force and effect.							
15A. Name and Title of Signer (Type or print) Sekhar Mylavarapu, Vice President				16A. Name of Contracting Officer Dorothy Whisler Fortune, Esq., CPPO, Drakus Wiggins, CPPB, CPPO or Anthony A. Stover, CPPO			
15B. Name of Contractor Sekhar Mylavarapu		15C. Date Signed 09/08/23		16B. District of Columbia <i>Drakus Wiggins</i>		16C. Date Signed 09/14/2023	
Digitally signed by Sekhar Mylavarapu DN: cn=Sekhar Mylavarapu, o=MVS Inc. ou, email=cskhar@mvscconsulting.com, c=US Date: 2023.09.08 15:13:37 -0400 (Signature of person authorized to sign)				(Signature of Contracting Officer)			

Attachment A

- A. Section F.2.1 is hereby deleted in its entirety and replaced with the following to revise the provision for three option periods:

The District may extend the term of this contract for a period of three (3) one-year option periods, or successive fractions thereof, by written notice to the Contractor before the expiration of the contract; provided that the District will give the Contractor preliminary written notice of its intent to extend before the contract expires. The preliminary notice does not commit the District to an extension. The exercise of this option is subject to the availability of funds at the time of the exercise of the option.

- B. Section B.5.4 Option Year Three October 01, 2023 to September 30, 2024 of the contract is hereby deleted in its entirety and replaced with the following:

B.5.4 Option Year Three October 1, 2023 through September 30, 2024

CLIN	Item #s	Description	Quantity	Total Cost
301	0000004328-0057	PowerCenter per CPU-core Class to Flex Upgrade (single CPU-core) Multi-OS Production Premium Success Renewal Maintenance PoP: 10/1/2023 through 9/30/2024	4	\$3,606.20
302	0000005048-0057	PowerChannel Base (includes 1 free option) Production Premium Success Renewal Maintenance PoP: 10/1/2023 through 9/30/2024	1	\$16,264.32
303	0000005929-0057	Metadata Exchange Option for PCSE for CA Platinum ERwin Production Premium Success Renewal Maintenance PoP: 10/1/2023 through 9/30/2024	1	\$4,337.15
304	0000004318-0057	PowerCenter Standard Edition Multi-core (8+) per CPU-core Multi-OS Production Premium Success Renewal Maintenance PoP: 10/1/2023 through 9/30/2024	8	\$30,360.00
305	0000004356-0057	Partitioning Option Multi-core (8+) per CPU-core Multi-OS Production Premium Success Renewal Maintenance PoP: 10/1/2023 through 9/30/2024	8	\$8,674.24
306	0000004220-0057	PowerCenter Standard Edition Multi-core Repository Multi-OS Production Premium Success Renewal Maintenance PoP: 10/1/2023 through 9/30/2024	1	\$13,011.45
307	0000004226-0057	PowerCenter Standard Edition Multi-core Multi-OS Development Lab Premium Success Maintenance PoP: 10/1/2023 through 9/30/2024	1	\$13,011.45

308	0000005017-0057	PowerExchange for Oracle (per repository) Premium Success Renewal Maintenance PoP 10/1/23 through 9/30/24	1	\$6,505.73
309	0000004476-0057	Team-based Development Option Multi-core Base Multi-OS Production Premium Success Renewal Maintenance PoP: 10/1/2023 through 9/30/2024	1	\$3,252.86
TOTAL				\$99,023.40

C. Pursuant to Section F.2.1 – Option to Extend the Term of the Contract, the District hereby exercises Option Year 3 for the period of October 1, 2023 through September 30, 2024. The funding for this period is \$99,023.40. The cumulative value of the Contract is increased by \$99,023.40 to an amount not to exceed \$466,421.99.

D. All other terms and conditions shall remain unchanged.