AMENDMENT OF SOLICITATION / MODIFICATION OF			1. Contract Number		Page of Pages		
CONTRACT				CFOPD-	19-C-047	1 Attachments	
2. Amendment/Modification Number	3. Effective Date		uisition/Purcha	ase Request	5. Solicitation	Caption	
		No.	No.				
Modification 20	See Box 16C below		Treasury Management System				
6. Issued by:	Code	7. Adm	inistered by (It	f other than line	= 6)		
Office of the Chief Financial O	fficer	Office of the Chief Financial Officer					
Office of Contracts		Office of Finance and Treasury					
1100 4 <sup>th</sup> Street, S.W. Suite E620		1101 4th Street, SW - Suite 850 West					
Washington, D.C. 20024		Washington, DC 20024					
202-442-7012 - main 8. Name and Address of Contractor (N	la straat situ sounty state and zin	Office - 202-727-2469 9A. Amendment of Solicitation No.					
code)	io. street, city, county, state and zip	5A. Amenument of Solicitation No.					
Kurika Carranatian			9B. Dated (See Item 11)				
Kyriba Corporation 4435 Eastgate Mall, Suite 200			10A. Modification of Contract/Order No.				
San Diego, CA 92121-1980			TOA. MOUNT				
Ashlee B. Hartman – Executive	e Director	X		CF	OPD-19-C-0	47	
919-601-3845							
ahartman@kyriba.com							
Code	Facility		10B. Dated	(See Item 13)	lupo 29, 2010		
Code			June 28, 2019 O AMENDMENTS OF SOLICITATIONS				
The above numbered solicitation is a					_	nded 🗌 is not extended	
Offers must acknowledge receipt of this	amendment prior to the hour and dat	te specifie	ed in the solicita	ation or as amen	ided, by one of th	ne following methods:	
(a) By completing Items 8 and 15, and re offer submitted; or (c) BY separate letter							
ACKNOWLEDGMENT TO BE RECEIVE	D AT THE PLACE DESIGNATED F	OR THE	RECEIPT OF C	OFFERS PRIOR	TO THE HOUR	AND DATE SPECIFIED	
MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such may be made by letter or fax, provided each letter or telegram makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. Accounting and Appropriation Data (If Required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,							
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14 A. This change order is issued pursuant to (Specify Authority): 27 DCMR Section 3601.2(c) and Section I.8 – Changes of the Contract							
· · · ································							
B. The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data etc.) set forth in item 14, pursuant to the DC Financial Responsibility and Management Assistance Authority.							
C. This supplemental agreement is entered into pursuant to authority of:							
D. Other (Specify type of modification and authority)							
E. IMPORTANT: Contractor 🗌 is not 🛛 is required to sign this document and return one copy to the issuing office.							
14. Description of Amendment/Modification (Organized by UCF Section headings, including solicitation/contract subject matter where feasible.)							
<ul> <li>A. Pursuant to 27 DCMR Section 3601.2(c) and Section I.8 of the Contract the purpose of this contract Modification is to:</li> <li>1. Acknowledge a clerical error that Modification 17 is inadvertently skipped in the sequence of modifications for the Contract.</li> </ul>							
2. Add additional Consulting Services as specified in the Change Order document attached in the estimated amount of \$5,000.00 at a fixed rate of							
<ul> <li>\$200 per hour, per CLIN 509 of the Contract.</li> <li>Increase the Total Price of Section B.4.5, Option Year 4, CLIN 509 Additional Coordination of Third-Party Consulting Group (referenced via</li> </ul>							
Modification 18) from \$71,400.00 by \$5,000.00 to \$76,400.00.							
<ul> <li>Increase the not to exceed value of Option Year 4 from \$562,058.66 by \$5,000 to \$567,058.66</li> <li>Increase the cumulative not to exceed value of the Contract from \$2,037,939.96 by \$5,000 to \$2,042,939.96.</li> </ul>							
5. Increase the cumulative not to exceed value of the Contract from \$2,037,939.96 by \$5,000 to \$2,042,939.96. All other terms and conditions shall remain unchanged.							
Except as provided herein, all terms and conditions of the document is referenced in Item 9A or 10A remain unchanged and in full force and effect.							
15A. Name and Title of Signer (Type or print) 16A. Name of Contracting Officer							
Jerôme Vasselle DocuSigned by:			Dorothy Whisler Fortune, Esq., CPPO, Drakus Wiggins, CPPB, CPPO or Anthony A. Stover, CPPO				
15 15C. Date Signed 16B. District of Columbia / / 16C. Date Signed							
Juillet 25, 2023 Drakus Wiggins OFD4EC7E89684FD							

# Order Schedule: - Consulting Services Government of District of Columbia (Office of Finance and Treasury)

05-25-2023

Company			Billing In	nformation
Company Name	Government of District of Columbia (Office of Finance and Treasury)		Billing Company	Government of District of Columbia (Office of Finance and Treasury)
Address	1101 4th St SW Ste 800, Washington, DC, 20024-4461	-	Billing Address	Office of the Chief Financial Officer Office of Finance and Treasury, Washington, DC, 20024-4461
Legal Representative	Jovan Strackovski	-	Contact Name	Drakus Wiggins
Phone 202-5	03-6221	-	Phone	(305) 785-2826
Email	jovan.strackovski@dc.gov	-	Email <u>drakı</u>	us.wiggins@dc.gov

## 1. SCOPE OF WORK

The parties mutually agreed on statement of needs, scope of the SaaS Services and choice of modules as described in Appendix 'Statement of Work' in this Order Schedule.

Description	Estimated Hours	Estimated Amount
Connectivity Consultant	20	5,000.00
Total		USD 5,000.00

The price of the services mentioned above are exclusive of all applicable taxes or duties. For clarity, the hours "Additional Consulting Services" has been priced utilizing the CLIN 509 (Additional Consulting Services at a fixed rate of \$200/hr) but the hours in the Change Order are in addition to the one hundred fifty hours originally quoted in the Agreement (defined below).

### 2. TERMS OF EXECUTION

This Change Order is governed by the terms and conditions of the Contract No. CFOPD-19-C- 047 the parties previously entered into for the provision of consulting services as referenced or included in the previous Order Schedule. Any defined terms not otherwise defined herein shall have the meanings set forth in the Agreement. Except to the extent otherwise expressly set forth in this Change Order, the terms of the Agreement shall remain in full force and effect. The parties hereto acknowledge having read this Change Order and agree to be bound by its terms.

This Order Schedule remains in effect for the implementation, consulting and training period within the scope set forth in Section 1.

Customer and Kyriba will mutually designate the dates on which services will be provided.

Any request for Kyriba or Customer resources needed for the implementation, consulting and/or training are subject to the availability and agreement of both parties in order to ensure their successful achievement. Any delay in the availability of such resources may result in a delay of the services and reallocation of personnel initially assigned to provide implementation, consulting and/or training to other projects.

Customer agrees to provide a written confirmation of the scheduled date(s) for the applicable implementation or training session signed by Customer's designated and duly authorized representative (by mail, fax or e-mail) to Kyriba's project \manager at least ten (10) days before

the date of the scheduled implementation, consulting or training session.

In the event of a cancellation of an implementation, consulting or training session within two (2) business days before the date scheduled for such session, Customer will be charged 50% of Fees (hourly rate) associated with the applicable cancelled session.

Implementation, consulting and training will usually be performed during Monday to Friday, except on U.S. bank holidays.

The implementation, consulting and training activities performed at Customer's location shall be billed as a half-day session (4 hours) or as a full-day session (8 hours).

IN WITNESS WHEREOF, the parties hereto have each caused this Order Schedule to be signed and delivered by their duly authorized officers, all as of the date of the last signature set forth below.

For Customer	For Kyriba Corp.
07/26/2023	juillet 25, 2023
Date	Date
Drakus Wiggins	Jerome Vasselle
First and Last Name	First and Last Name
Contracting Officer	Senior Director Finance
Title	Title
Drakus Wiggins Signature	DocuSigned by: Signal Completer Creasedle

5

CLIENT NAME: Government of District of Columbia Contract Type: Time & Materials

#### **1 CHANGE ORDER DETAILS**

Government of District of Columbia has requested professional services support for the following items:

• Bank Statement Forwarding

#### **2 BANK STATEMENT FORWARDING**

Kyriba will forward the raw bank file with no manipulation. In the rare case that a file dispatch is not available for specific inbound file, Kyriba will discuss with the customer and determine the appropriate course of action.

The following banks are in scope to forward the raw bank statement files:

- Premier Bank
- US Bank
- Premier Bank
- United Bank
- City First Bank
- FVC Bank
- Industrial Bank
- Main Street Bank
- National Capital
- TD Bank

#### 3. PROFESSIONAL SERVIVCE FEES

Contract Type: Time & Material.

All services described in this Change Order must be used within six (6) months from date of signature to avoid expiration.

Upon Customer's acceptance and signing of this change order, Kyriba will assign a project manager or spot team member for this project. Generally, a four (4) weeks lead-time is necessary before the required work will begin, however, best efforts will be made to accommodate an earlier start date, if possible. The project manager or spot team member will be responsible for managing the scope associated with this change order and will serve as the Customer's primary point-ofcontact with Kyriba for the duration of the project.