

AMENDMENT OF SOLICITATION / MODIFICATION OF CONTRACT						1. Contract Number CFOPD-22-C-002		Page of Pages 1 Attachment A	
2. Amendment/Modification Number Modification 10			3. Effective Date See box 16C		4. Requisition/Purchase Request No. RK287890-V2		5. Solicitation Caption Interactive Voice Response System		
6. Issued by: Office of the Chief Financial Officer Office of Contracts 1100 4th Street, S.W. Suite E620 Washington, D.C. 20024 202-442-7012 - main					Code [] 7. Administered by (If other than line 6)				
8. Name and Address of Contractor (No. Street, city, county, state and zip code) MS Technologies Corporation 10110 Molecular Drive, Suite #305 Rockville, MD 20850 Contact: Anling Lee – CFO/Controller Email: Anling.lee@mstechnologies.com Telephone: 240-453-0688 x3218 Code Facility					9A. Amendment of Solicitation No.				
					9B. Dated (See Item 11)				
					X	10A. Modification of Contract/Order No. CFOPD-22-C-002			
					10B. Dated (See Item 13) October 22, 2021				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS									
☐ The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers ☐ is extended. ☒ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15 and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) BY separate letter or fax which includes a reference to the solicitation and amendment number. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such may be made by letter or fax, provided each letter or telegram makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.									
12. Accounting and Appropriation Data (If Required)									
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14									
A. This change order is issued pursuant to (Specify Authority): The changes set forth in Item 14 are made in the contract/order no. in item 10A. B. The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data etc.) set forth in item 14, pursuant to the authority of 27 DCMR, Chapter 36, and Section 3601.2. C. This supplemental agreement is entered into pursuant to authority of: X D. Other (Specify type of modification and authority) 27 DCMR Chapter 3601.2 and Section I.8 – Changes, contained in the contract.									
E. IMPORTANT: Contractor is ☒ OR is not ☐ is required to sign this document and return <u> 1 </u> copies to the issuing office.									
14. Description of Amendment/Modification (Organized by UCF Section headings, including solicitation/contract subject matter where feasible.) This contract identified in Block 10A above is hereby modified as described on page 2 and Attachment A: ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED									
Except as provided herein, all terms and conditions of the document is referenced in Item 9A or 10A remain unchanged and in full force and effect.									
15A. Name and Title of Signer (Type or print) Anling Lee					16A. Name of Contracting Officer Drakus Wiggins, CPPO				
15B. Name of Contractor Anling Lee Digitally signed by Anling Lee DN: cn=Anling Lee, o=MS Technologies Corporation, ou= email=anling.lee@mstechnologies.com, c=US (Signature of person authorized to sign)			15C. Date Signed 08/18/2025		16B. District of Columbia Drakus Wiggins (Signature of Contracting Officer)			16C. Date Signed 08/18/2025	

ATTACHMENT A

The District intends to achieve the following with Modification Ten (10):

1. Add the following upgrade requirements to the Contract:

The Contractor shall upgrade the IVR Lotline to support a New Game, including Script Changes, Professional Voice Recording, Reports, and Game Management System. The new game, Lotto America, shall be added to the DC Lottery Winning Number Management System and Interactive Voice Response (IVR) system. The notification of winning numbers for this new game on the DC Lottery Website will be handled outside of the DCL Lottery Winning Numbers Management System.

The go-live for this new game is scheduled for October 5, 2025. The Contractor shall have up to 4 weeks to complete adding this new game with professional voice after DC Lottery approves the final script. The Contractor's work shall include database changes, website application changes, and IVR changes. The Contractor shall provide additional time for DC Lottery to test the changes prior to production release, if needed, at no additional cost. The DC Lottery may allow additional time for the Contractor to complete adding this new game, at DC Lottery's discretion. After release, the Contractor shall monitor the system and be available as needed.

The price breakdown is as follows:

ITEM	QTY	DESCRIPTION	Price Per Game	TOTAL
1	1	Upgrade the IVR Lotline to support New Game, including: Script Changes, Professional Voice Recording, Reports, and Game Management System.	\$14,400.00	\$14,400.00

2. Modification Ten (10) hereby increases Option Year Three (3) value from \$93,987.00 by \$14,400.00 to an amount Not to Exceed \$108,387.00.
3. The cumulative Not to Exceed contract total is hereby increased from \$489,364.64 by \$14,400.00, to \$503,764.64.